


LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Name: Daruru Bhuvan Sai


SRN: PES1UG24AM356

Section: F

1. Jira Scrum Project and Empty Backlog



2. Jira Project Backlog – Created Epics



3. Jira Product Backlog with User Stories, Priorities, Story Points and Epics

The screenshot shows the Jira Product Backlog with 10 work items. The items are listed in a table-like format with columns for the item name, a category (e.g., Mentor Discovery, Availability & Sessi...), a status (To Do), a priority (3, 5, 8), and an assignee icon. The items are:

- PAMMIP-6 Get Mentor Recommendations
- PAMMIP-7 Book Mentorship Session
- PAMMIP-8 Manage Availability Slots
- PAMMIP-9 Reschedule or Cancel Session
- PAMMIP-10 Submit Mock-Interview Scorecard
- PAMMIP-11 View Completed Scorecards
- PAMMIP-12 Track Session Status
- PAMMIP-13 Protect Profile & Feedback Data
- PAMMIP-14 Soft-Delete User Data
- PAMMIP-15 Meet Recommendation & Availability Performance

4. Sprint 1 Planning with Selected User Stories and Story Points

The screenshot shows the Jira Product Backlog for Sprint 1, which has 5 work items. The items are listed in a table-like format with columns for the item name, a category (e.g., Mentor Discovery, Availability & Sessi...), a status (To Do), a priority (3, 5, 8), and an assignee icon. The items are:

- PAMMIP-6 Get Mentor Recommend...
- PAMMIP-7 Book Mentorship Session
- PAMMIP-8 Manage Availability Slots
- PAMMIP-9 Reschedule or Cancel Se...
- PAMMIP-10 Submit Mock-Interview...

5. Sprint 1 Planned Work and Sprint Goal

The screenshot shows the Jira Product Backlog for Sprint 1, which has 5 work items. The items are listed in a table-like format with columns for the item name, a category (e.g., Mentor Discovery, Availability & Sessi...), a status (To Do), a priority (3, 5, 8), and an assignee icon. The items are:

- PAMMIP-6 Get Mentor Recommendations
- PAMMIP-7 Book Mentorship Session
- PAMMIP-8 Manage Availability Slots
- PAMMIP-9 Reschedule or Cancel Session
- PAMMIP-10 Submit Mock-Interview Scorecard

6. Active Sprint 1 Board Before Work Execution

The screenshot shows the Jira Product Backlog for Sprint 1, which has 5 work items. The items are listed in a table-like format with columns for the item name, a category (e.g., Mentor Discovery, Availability & Sessi...), a status (To Do), a priority (3, 5, 8), and an assignee icon. The items are:

- PAMMIP-6 Get Mentor Recommendations
- PAMMIP-7 Book Mentorship Session
- PAMMIP-8 Manage Availability Slots
- PAMMIP-9 Reschedule or Cancel Session
- PAMMIP-10 Submit Mock-Interview Scorecard

7. Sprint 1 Progress — Completed and In-Progress Work Items

To Do 3

Manage Availability Slots

Parent

Availability & Session Management

PAMMIP-8 5

Reschedule or Cancel Session

Parent

Availability & Session Management

PAMMIP-9 5

Submit Mock-Interview Scorecard

Parent

Mock Interview Evaluation

PAMMIP-10 5

+ Create

In Progress 1

Book Mentorship Session

Parent

Mentor Discovery & Booking

PAMMIP-7 5

+ Create

Done 1

Get Mentor Recommendations

Parent

Mentor Discovery & Booking

PAMMIP-6 3

+ Create

8. Sprint 1 Progress — Two Stories Completed and One In Progress

To Do 2

Reschedule or Cancel Session

Parent

Availability & Session Management

PAMMIP-9 5

Submit Mock-Interview Scorecard

Parent

Mock Interview Evaluation

PAMMIP-10 5

+ Create

In Progress 1

Manage Availability Slots

Parent

Availability & Session Management

PAMMIP-8 5

+ Create

Done 2

Get Mentor Recommendations

Parent

Mentor Discovery & Booking

PAMMIP-6 3

Book Mentorship Session


Parent

Mentor Discovery & Booking


PAMMIP-7 5

+ Create

9. Sprint 1 Progress — Three Stories Completed and One In Progress



10. Sprint 1 Near Completion — Four Stories Done and One In Progress



11. Sprint 1 Completed — All Planned User Stories Done

A Kanban board with three columns: To Do (0), In Progress (0), and Done (5). The 'Done' column contains four user stories, each with a parent category, a title, a PAMMIP ID, a priority, a status, and an assignee icon.


Column	Count	User Story	Parent	PAMMIP ID	Priority	Status	Assignee
To Do	0	+ Create					
In Progress	0	+ Create					
Done	5	Submit Mock-Interview Scorecard	Mock Interview Evaluation	PAMMIP-10	5	✓	Assignee
Done	5	Reschedule or Cancel Session	Availability & Session Manage...	PAMMIP-9	5	✓	Assignee
Done	5	Manage Availability Slots	Availability & Session Manage...	PAMMIP-8	5	✓	Assignee
Done	5	Get Mentor Recommendations	Mentor Discovery & Booking	PAMMIP-6	3	✓	Assignee
Done	5	+ Create					

12. Sprint 2 Initial Board with All Planned Stories in To Do


A Kanban board with three columns: To Do (5), In Progress (0), and Done (0). The 'To Do' column contains four user stories, each with a parent category, a title, a PAMMIP ID, a priority, a status, and an assignee icon.

Column	Count	User Story	Parent	PAMMIP ID	Priority	Status	Assignee
To Do	5	View Completed Scorecards	Feedback & Session Tracking	PAMMIP-11	3	=	Assignee
To Do	5	Track Session Status	Feedback & Session Tracking	PAMMIP-12	3	=	Assignee
To Do	5	Protect Profile & Feedback Data	Security & Performance	PAMMIP-13	5	^	Assignee
To Do	5	Soft-Delete User Data	Security & Performance	PAMMIP-14	3	^	Assignee
To Do	5	+ Create					
In Progress	0	+ Create					
Done	0	+ Create					

13. Sprint 2 Completed Board with All Planned Stories Done



14. Sprint 1 Burndown Chart




15. Sprint 2 Burndown Chart

Spaces / PESTUG24AM356_Alumni Mentorship & Mock Interview Platform / Reports
Sprint burndown chart

> How to read this report

Sprint: PAMMIP Sprint 2
Estimation field: Story points

Date - September 1st, 2026 - September 1st, 2026



Report: PAMMIP Sprint 2

* Work item added after sprint start

Reflection Questions

1. Did your estimations reflect the actual effort?

Answer:

Yes, the estimations provided a reasonable representation of the actual effort required for the work items. Story points were assigned based on the complexity and scope of each story. During the simulated sprints, the higher-point stories generally represented more complex functionality, while smaller stories required comparatively less effort. Overall, the estimations were useful for planning the sprint workload and tracking progress.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized according to the importance and dependencies of the project features. Core functionality such as **mentor recommendations, booking, availability management, and session handling** was addressed first in Sprint 1. The remaining features, including **scorecard tracking, data protection, soft deletion, and performance**, were handled in Sprint 2. This helped ensure that the most important functionality was completed before moving to supporting and non-functional requirements.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprints aligned well with the planned backlog. Sprint 1 contained five stories totaling **23 Story Points**, and all five stories were completed. Sprint 2

contained five stories totaling **22 Story Points**, and these were also completed. The work was moved through the **To Do → In Progress → Done** workflow during the simulation, allowing the planned sprint progress to be demonstrated clearly.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown charts showed that the team was able to complete the planned workload within each simulated sprint. Sprint 1 reduced the workload from **23 to 0 Story Points**, while Sprint 2 reduced it from **22 to 0 Story Points**. This indicates that the simulated team capacity was sufficient to handle approximately **22–23 Story Points per sprint** under the given conditions. The charts also demonstrated how completing higher-point stories caused larger decreases in the remaining workload and provided a clear visual indication of sprint progress.